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Meeting Notes

Attendees
e Rachel, Kelsey, Rob, Jared, James, Marv, Curt - Bolton & Menk, Inc. Conference Room

Task Force Meeting
e March & May 2019

2019
e Activities — September 12, 2019 at Robbins Island

Layout
e Add the trail along the north side of the access road.

Schedule
e Consensus — Move forward with 2020 construction timeline (August 15-November 15, 2020. The
2019 timeline would be too tight to complete (Does not provide for any delays due to weather.
A condensed construction schedule will result in higher construction costs.)

o If waited until 2020, we wouldn’t need to bond for everything in the Robbins Island project.
Money will be in the account to pay cash.

e Rachel/James to provide an update to the Invest in Willmar executive committee — June 5, 2019

e Playground bathroom — east side future potential — may need to consider location as it relates
to utilities with the road and parking improvements.

o There will be two future shelters along road to the turn around.

c:\program files (x86)\pdfconverter\temp\nvdc\ca6dc845-6e03-4f4d-86al-1afd2fedfeb3\1fc7ba5d-116b-466a-b866-14348e351f70.docx

Bolton & Menk is an equal opportunity employer.




Name:
Date:
Page:

Bolton & Menk is an equal opportunity employer.




